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ESTIMATE RUN 11/17/2009

ESTIMATE SUMMARY 08:32:20

CONTID: C16102         ESTIMATE NO: 0009 PROG 2005

PCN: 16102-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT South Panel Replacement PERCENT TIME:

PROJECT NO: IM 0703-322                   

EJMT SOUTH TUNNEL PANEL REPLACEMENT

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 11/17/2009 DATE TIME STARTED 05/09/2008

10090 I-25 FRONTAGE ROAD DATE LET 04/03/2008 DATE WORK BEGAN

 DATE AWARDED 04/21/2008 DATE TIME STOPPED 08/31/2009

 DATE CONTRACT EXECUTED 05/09/2008 DATE ACCEPTED 08/31/2009

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 05/09/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,516,077.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,401,433.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 109,021.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

251.31

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/15/2008 ??:??:??

11/15/2008 ??:??:??

100.00%

0.00

0.00

0.00

109,021.51

$

$

$

$

0.00

7,516,077.73

7,516,077.73

0.00

7,516,077.73

-2,000.00

0.00

7,514,077.73

0.00

AMOUNT DUE 7,514,077.73 109,021.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,021.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

480.0
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PCN: 16102-BID    ESTIMATE RUN 11/17/2009

PROJECT: IM 0703-322                   ESTIMATE NO: 0009 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0005 *REMOVAL OF EXISTING WALL PANELS 1.000 1.000

L S 0.000 0.00

640,000.00000 1.000 640,000.00

202-06520  
 

0010 RESET PIPE HANDRAILING 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

210-00427  
 

0015 *RESET TV CAMERAS 2.000 2.000

EACH 0.000 0.00

2,980.00000 2.000 5,960.00

210-00473  
 

0020 *RESET LUMINAIRE 128.000 128.000

EACH 0.000 0.00

2,610.00000 128.000 334,080.00

210-00760  
 

0025 *EPOXY RESIN (INJECTION) 541.500 541.500

LF  0.000 0.00

100.00000 541.500 54,150.00

519-01000  
 

0030 PRECAST WALL SEGMENT (FURNISH ONLY 3,513.000 3,513.000

SF  0.000 0.00

20.15000 3,513.000 70,786.95

601-21004  
 

0035 *TILE-FACED PRECAST CONCRETE PANELS 203,554.000 203,554.000

SF  0.000 0.00

28.09000 203,554.000 5,717,831.86

601-25900  
 

0040 CONCRETE ANCHOR 0.000 0.000

EACH 0.000 0.00

47.50000 0.000 0.00

601-40100  
 

0045 GUARDRAIL (SPECIAL) 238.700 238.700

LF  0.000 0.00

260.00000 238.700 62,062.00

606-00900  
 

0050 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

625-00000  
 

0055 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

170,000.00000 1.000 170,000.00

626-00000  
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PCN: 16102-BID    ESTIMATE RUN 11/17/2009

PROJECT: IM 0703-322                   ESTIMATE NO: 0009 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0060 F/A ANTICIPATED CMO 459,206.920 459,206.920

F A 0.000 0.00

1.00000 459,206.920 459,206.92

700-70002  
 

0065 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0075 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0080 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0300 $0.00 7,516,077.73CURRENT AMT 7,516,077.73 $$

PROJECT TOTAL 0.00 $ 7,516,077.73CURRENT AMT 7,516,077.73 $$


